

Farmville Comprehensive Land Use Plan

Schedule (Version 11.03.21)

We anticipate the following schedule for development and adoption of the Farmville Comprehensive Land Use Plan:

PHASE / TASK	2021					2022						
	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1. Project Initiation & Analysis	Task											
Plan Assessment	Subtask											
Kickoff Meeting & Tour		Key Staff / Stakeholder Meetings										
Stakeholder Interviews				Key Staff / Stakeholder Meetings								
Existing Conditions Analysis	Subtask			Steering Committee								
Survey					Subtask							
2. Visioning & Plan Development			Task									
Public Workshops						Public Meeting						
Draft Vision and Goals								Steering Committee				
Plan Framework / Concepts								Key Staff / Stakeholder Meetings				
Policy Recommendations & Draft Plan										Steering Committee	Public Meeting	
3. Implementation/Adoption									Task			
Implementation Strategies											Steering Committee	
Plan Adoption												Subtask

-  Task
-  Subtask
-  Steering Committee
-  Public Meeting
-  Key Staff / Stakeholder Meetings